STATUS OF PROJECTS

Geography Division

2 September 1958

) All. Branches
Geographic Intelligence Review

Project Date Scheduled

Project

No. - Title _ Initiated Publication Status of Work

60.1657 MR-56 2 June 58 October 58 In progress. Probably ready
for Reproduction end of
September.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050004-0
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< Sanitized - Approved For R&ét&ag&-%2fA-RDP61-00391R000200050004-0
Far East Branch - 2 September 1958
Projeet Project Date Date to be
Ho. Title _Analyst Requester Initiated Issued Status of Work
25XTA93
61.1211 Geog. of RQM/0IS Dec 53 Open Delayed.
Ningsia - Case K-11481
Suiyuan, Chahar (27 Oct 53)
Shensi
CIA/RR~G
$1.1212 Geo. of ﬁ RQM/01S Dec 53 TIT# In abeyance.
Sinkiang Case 1958 Map 13770.
CIA/RR-G K-11481
{27 Oct 53)
25X1A9a ‘
$1.1273 Geog. of - RGM/OIS & Oct 54 Open Delayed.
Tibet Case K~-11481
CIA/RR-G (27 Oct 3h4)
25X4A08a
$1.1345 E and B - AFCTY 23 May 55 Open ADTIC research. In
Thailand abeyance.
CIA/RR-GR
Z5XTA9E
%1.1357 N. Korea [ retfors 2k sw 55 II Research 2/3 complete.
Target Study Case K-2599. 1958 Inactive during Aug.
Ch'ongjin (24 Jun 55) Work to be resumed in
CIA/RR-GR September .
Z2oATAYa
£1.1380 Reg. Anal. CFE/DD/P 10 Cect 55  III To Editing 6 Aug.
BE Thailland dated 1958 :
CIA/RR-GR 21 Aug 58
25X TA9a T
$1.141% © and E AFCIN 14 Mar 56  Open ADTIC research.
W. Pakistan In abeyance.
and Kashmir
CIA/RR-GR
25X1A9a -
$1.1448 No. Korea - RQM/0I1S oL Jul 55 Open Delayed: 1448 Pyongyong;
thru Target Case X-2599 1449 Hamhung; 1450 Hunghan
§1.1459  Studies (24 Jun 55) 1451 Wonsan; 1452 Sinanju; 1453 Sinuiju:
CIA/RR~GR 1454 Antung; 1455 Kangge; 1456 Chinnamo:

1457 Haeju; 1456 Kaesong; 1459 Seriwon. .
Need for these studies being re-
appraised by requester.

#Querter of calendsr year.

Sanitized - Approved For Relea§% : CIA-RDP61-00391R000200050004-0
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Far East Branch - 2 September 1958

<

Project Project Date .. .. Date to be
No. Title Amalyst Requester Initiated Issued Status of Work
61462 Eamd E [ srcw 23 Jul 56 Open ADTIC research. In
Burna abeyance. .
CIA/RR-GR 25X1A9a
2bX4A8a . :
60.1570 w15 101 [ 15 Jul 57 Contribution due GG/C
W. Pec. Is. October 1958.
Ch. IX

26 Dec ST Open

AENM 400
ZIRTATE

3 Jan 58 Contribution due GG/C

€0.1618
15 October 58.
Sec. 19 Ch. I
25XKTAST

61.1651 China: | seic- 12 Apr 58 Open 16 of 25 map sheets
Interim Atlas initiated compiled and 12 map
of Chinese Communist sheets draft.
Admlinistration Unanticipated delays encountered in
CIA/RR-GR index and in developing trial mock-up

of map eprons.

- 25X1A93 .

61.1653 Possible [ =2 28 Apr 58 ' Sep 58 Initial draft of text
Guided~ 95% completed; to be
Missile Ranges gubmitted for Branch Chief review
in Com. China early Sept. Overlays for maps to
CIA/RR-GR-198 - 80 to D/GC early Sept.

- —2Z25X1R93

61.1658 B o7 Ammy, 2 June 58 Dec

‘ Ravy, AF 1958

CIA/RR-CR

UW Area: W,.Pakistan/Kashmir

Sanitized - Approved For Rel_egsg : CIA-RDP61-00391R000200050004-0
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Far East Branch - 2 September 1958

. Project Project Date Date to he

| Ho. Title Anslyst Requester Inihisted Issued Status of Work
. 25XTA9a
- 61.1659 I DD/P, Army, 2 June 58 Oct
‘ Navy, AF 1958
|25X1A29 CTA/RR=-GR
I 25X 4 A Areas Burma
| a
. 61.1660 w DD/P, Army, 2 June 58 Sep 58 To be completed
’, - Navy, AF early Sept.
CIA/RR~GR
nr\,{ﬁiﬂW’Area: Thailand

ZINTRAZY

61.1661 B Do/p, Army, 2 June 58 Oct 58
! Navy, AF
| CIA/RR-GR )

2EX1 AW Areat Cambodia

25X1A9a

Z25XTADa -
B o/°, Ay, 2 June 58 Nov 58
Navy, AF

| 61.1662

60.1670 NIS 42 12 June 58 Due GG/C 15 Oct 58.
| Thailand
Sec. 19, Ch. I ANNUAL

‘ 56001571 NIS 36 12 June 58 Due GG/C 16 Feb 59.
' Pakistan
Sec. 19, Ca. I ANNUAL

2B X 605

=OU7XOUT VU

' 60.1586 - 1 Jul 58 | Due GG/C June 59.

Ch. IX
2EXEA

T=WIT7NNIT . ' t u
| 60.1587 _ 1 July 58 Due GG/C Oct 59

Sanitized - Approved For Release : pLA;RDP61-00391R000200050004-0
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Kear Bast-Africa Branch - 3 September 1958

Project Project fate Date 1o be
o . Title Apalyst  Requester Initiated  Issued Status of Work
- ZoXTAYa '
00,1591 B and B AFCIH © 12 Dee 55  Upen AUEYC research. Draflt 3
Afghanisten less than balf done; !
14 /RR-GE study now held in abeyancs
untii return of snalyst. |
. KGE ™ - .hn__,_.,t - i,
62,1409 E apd B ARCIN 9 iiep S0 Open ADTIC research. Ia
Byt st , abeyance .
(FA THR-0H
e 2 5X1.Aga " e e s e
G .1bsh E and B - AFCLN 22 Jun 56 Open ADTIC research. in
irag : pregress in Branch.
1A TR -GR
. ..«%xﬁA.QgG@@%QQ&)@:I.AQaW o i At A S .
6L 1644 - LD/P, Army, 8 ipr 98 Sep Y in progress. :
Navy, AP .
AR~CF
SO | W Areas Bevot . -
o RO ABY G BEREL
67,1663 I DDJP, Army, 2 <un 58 Open :
Havy, AF P
CEA/RR-GF
.04 _Area: Arabian Peninsula . . ..
9a . .
60,1669 WIS 27 12 Jun 58 Due GG/C 15 Sep 58.
Turkey £
Bec. 19 Ch. 1 ANNUGAL ;
60. 16770 NIS 33 12 Jun 58 Due GG/C 16 Mar 59.
. tran
Sec. 19 Ch. L ANNUAL :
- - . i
60,1683 nis oM Leul 58 Due GG/C Mar 5.
frag
Ch, IX
6CL 68T NS 500 1 .ul 58 Due GGJC Aug 59.
Fr. W. Africe
Ch. 1X

Sanitized - Approved For Release . G1A-RDP61-00391R000200050004-0
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Near East-Africa Branch =~ 2 September 1958;

Froject Project Date Date to be
No. Title Analyst Requester Initiated Issued Status of Work

60.1688 Nr1s 534 1 Jul 58 Due GG/C Sep 59.

Egypt
Ch. IX

'60.1690 NIS 50B © 1 Jul 58 Due GG/C Nov 59.
Nigeria,
Br. Cameroons
th. X

Sanitized - Approved For Release_: £IA-RDP61-00391R000200050004-0
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Furope Branch - 2 September 1958

Procject Prolect Date Date to be
Ko. T%Analxst Reguester Initiated Issued Status of Work
63.1209 Gdansk - RQ,M/OIS Nov 53 Open Annotation to Map 13852
Poland Case K-11h43 submitted to field for
City Plan (Nov 53) comment to update our
G/8 1954 research.
25X1A%a
63.1316 City Plan RQM/01S 28 Feb 55 Open Plan A: DD/P request on
Bucharest Case K-1915 D/GC -- Map 26023 com-
G/s (31 Jan 55) pleted. Plan B: DD/P
and Case K-4602 request on D/GG. In
(20 Dec 56) progress.
63.1322 E and E Walochik AFCIN 23 May 55 Open Work not started.
Czechoslovakia
CIA/RR-GR
25X1A9a
63.1341 Urban Area - RQM/0IS 12 May 55 Open Delayed.
Study, Case K-2401
Sofia, Bulgaria (18 Apr 55)
CIA/RR-GR
63.1342 Urban Area W RQM/OIS 12 May 55 1Y Text in progress. Map
Study, Case K-2401 1958 published.
Burgas, (18 Apr 55)
Bulgarise
CIA/RR-CGR
60.1361 1tntel. [  seus- 20 Jul 55
Research initlated
Antarctica
25X1A%9a
65.1433 E and E AFCIN 16 May 56 Open Rough draft of sec. on
Switzerland terrain completed some
CIA/RR=GR time ago, but further
work delayed.
ENAADA
[ VAN |r\43
63,1524 E and E AFCIN 5 Apr 57 Cpen Tn abeyance. Work
Yugoslavia suspended..
CIA/RR-GR

Sanitized - Approved For Release : ,?I_A-RDP61 -00391R000200050004-0
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Furope Brench - 2 September 1958

Bec, 19, Ch. L

i. Project Project Date Date to be
' Ho. 28 EYe Anslyst  Requester _Xnitiasted Yssued Status of Work
: a .
C 60,1569 15 Jul 57 Contribution due GG/C
September 58.
Ch. IX
| 60.157L KIS 258 15 dul 57 Contribution due GG/C
Malta November %83.
Ch. IX
j XTATE
- 60,1597 Civil State 18 et 57 Sep 50 To Reproduction 29 July 38.
: Divisions: _ Proof copy returned
Burope 25 Aug.
CIA/RR-CR-183 |
25X1A9,.
- 60,1598 Ditto - State 18 Cot 57 Sep 58 To Reproduction
| Oceanis 19 August 58.
CILA fRR-CR-18h
| 26X 4ABer
. 60.1599 Ditto - State 18 Cet 57 ITL 58 In post-editorial
W. Hewisphere : reviev.
CIA/RR-GR-185
60,1619 WIS 2 3 Jen 58 Contribution duve GG/C
; Ireland 15 Dec 58.
Sec. 19, Ch. &
60.1620 WIS 20 3 Jen 56 Contribution due GG/C
‘ Albanis 15 Jan 59.
Sec. 19, Ch. X
S 25X6A
60,1621 % Jen 50 Contributicn due GG/C
1 16 Feb 59.
Sec., 19, Ch. I
60.1622 WIS 13A 3 Jan 58 Comtribution due GG/C
: E. Germany 16 Mar 59.

Sanitized - Approved For Release : G(JA-RDP61-00391R000200050004-0
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BEurope Branch - 2 September 1958

I
i
i
|
|
|
[
'

. ProJeect Project Date Dete to be
. No. 25)(@_&29 Analyst Requester Tnitieted Issued Status of Work
| 60.1623 3 Jaa 58 Contribution due GG/C
15 Apr. 59
Sec. 19, Ch. I
! 25X4ASer
! 63.1630 E. Ger. Self- 6 Feb 58  Sep 58 Has been edited and
i Population initisted ) will be reviewed by
i GM author.
i 9a-
- 63,1547 - DD/P, Army, 8 Apr 58  Qct 58 Research in progress.
Navy, AF
25X1A29 T RR aR
n, OW Areas Yugoslavia
63 1548 W DD/P, Army, 8 Apr 58  Open Research 50% along.
. Navy, AF Anslyst on leave during
i RR- Augusta
i UW Area: Albania
| 11 \53
- 63.1649 W PD/P, Army, 8 Apr 58  Open Analyst on TDY
, Havy, AP
‘ CIA RR-GR
' / ég@. bnland
? —«-—-«u——mzﬁx—'l-.AQ-g——-—- TRTTINICX
' 63.1650 - - pD/P, Army, 8 Apr 58 Open
; Havy, AF
! TA/RR-GR
w ¢ / &M’ Area? Greece
25X1ASa
. 63.1654 RR of - Self- 6 Moy 58  Open
‘ Polend initiated
CIA/RR-G
_ 26%4+A0a
| 60.167L NIS 11 - 15 June 58 Due GG/C 14 Nov 58
Sweden
Sec. 19, Ch. I ANNUAL
' 60.1673 NIS 9 W 12 June 58 Due GG/C 15 Jan 59.
‘ Spain
Sec. 19, Ch. % ANNUAL

Sanitized - Approved For Release 8IA-RDP61-00391R000200050004-0
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Eurcpe Branch - 2 September 1958

Project Date Date to he
Titlie Annlyst Requester fnibiated Issued Status of Work

60.1675

25X1A9a :
vis 19 [ 12 fune 58 Due GG/C 2 Mar 59.
Hungary :
Bec. 19, Ch. T ANNUAL

. 60.16TT

25X TA9E ‘
Nis 18 F 12 sune 58 Due GG/C 15 Apr 59.
Czechoslovakis |
Sec. 19, Ch. I ANNUAL

| 60.1678

25XTA%9a 53 5 (}(}/c 15 toy 5
3 _ 12 June S ue o
?ﬁinf?e | NIS 3 substituted
Sec. 19, Ch. I ANNUAL . for NIS 4 by Committee.

. 60,1684

Nis 138" 1 Jul 58 Due GG/C April 59.
B. Germany
Ch. IX

63.1701

Populatlon GO/ 0SI/ED/TCB 29 Aug 58  Open
Satellite Stall

Cities

CTA/AR~CR

Sanitized - Approved For Release : GJA-RDP61-00391R000200050004-0
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« USSR Branch - 2 September 1958
Project Project Date Date to be
No. Title Anslyst Requester Initiated Issued

€h4.1022
25X1X4a

66/8  Bt/I/RR = Reactivated Contribution made in

Staff

64.1419  Current [ St/TR/RR 16 Apr 56 Open Work on text interruped
USSR RR Map Quring Aug. 1st proof
and Brief Report copy of Map 25888/3 returned from
CIA/RR-CR reproduction and being checked.

64.1437  Atise W Self~ Arended  Open Work on lst group of

Anended of Sov. initiated 25 Mar 58 maps sterted in Reprod.
Terr.-Adm. Request to rerun GR-155
Divisione is under conmideration.
Atlsa 1T %o OGR-155 .

: 26X1A8a- —

64.1529 Corp cultiv. - M/Ag/RR 25 Apr 57 Open Frovisional copies
in USSR circulated 28 July.
CIA/RR-GR : _ Maps 26601-10 in Reprod.

Eh.1543 ' ﬁ DD/P, Army, 3 Jun 57 Oct 58 In Progresa.

Eavy, AF . L . ) :
25X1A2¢ge TA/RR-GR :

25X1A2q UW Areas Central European UQSR ‘ e

64 . 1544 DD/P, Army, 3 Jun 57 Open ‘Mot started.
Kavy, AP ‘
CIA/RR-GR
25X A ARgEA Are2: Weshern USSR

64, 1545 DD/P, Army, 3 Jun 57 Open Not started.
Bavy, AR
CIA/RR-GR o o

UW Area: No, Buropean USSR -

Sanitized - Approved For Release.: CIA-RDP61-00391R000200050004-0
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Sanitized - Approved For ReflchdeR-81A-RDP61-00391R000200050004-0

USSR Brench - 2 September 1958

I 051492

Froject Project Date Dete to be
Ko. Titke  Anmalyst Requester Initiated Iseued: Status of Work
64,1546 | DD/P, Avmy, '3 Jun 57 Open Not started.
' 25X1A2g = Navy, AP -
5 Uw Area E. European USSR
6% 157 DD/P, Army, 3 Jun 57 Open Not started.
Ravy, AP
oﬁ‘&!
Ul Area: Lower Volga-Don
64,1549 ﬁ DD/P, Army, 3 Jumn 57 Oct 58 In progress.
Bavy, AF
. CIA/RR-CGR .
s UW Areas Cantral Asia Region
» ZINT A TRIA
6%.1552 - DD/P, Army, 3 Jun 57 Sep 58 In progress.
Ravy, AF :
CIA/RR-GR .
UW Area: Karelia-Kola ,
) 2GR G — ‘ i
64.1553 DD/P, Army, 3 Jun 57 Open In progress.
Havy, AR ’
CIA/RR-GR
UW Areat Sakhalin
Y v, r Vo =
6. 1554 DR/P, Amv, 3 Jun 5T Open Fot started.
_ Favy, A&
CIA/BR-CR
A A A Uw Area: Kamchatka-Kuril
LNJ7\ ll‘\Ly
65 .1555 DD/P, Army, 3 Jun 57 Oct 58 In progress.
Kavy, AV
RR-CR
~UW Area: Kolyma-Okhotsk
6%.1578 Se:_viet W Selfe 12 Avg 57 Continuing No meét.ing held during
' Arctic initiated August. Coples of maps

for I/@M/RR being
reprofuced.

Sanitized - Approved For Release » GIA-RDP61-00391R000200050004-0
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Sanitized - Approved For Refedsé-#GHA-RDP61-00391R000200050004-0

USSR Braoch - 2 September 1958

Project  Froject Dmie Date o be
Ho. Title Analyet Requester - Initlated Issued Status of Hark
64,1629 The W Self- 5 Feb 58 In progress.
' Soviet initiated
Arotic
{i=1l%5 Hew.
64,1636 Geog. oa/s Belf- 10 Mer 58 Open Fot atarted.
Briefs Stafr initiated »
of Ee. Reglons
GR-TO Rov.
H.16T¢ RIS 26 12 June 58 Due GG/C 1% Dec 58.
USER, Sec. 19
Ohie 1 ABRUAL
T — e S KTAGE
60.1681 Soviet _D/ 1/%R 18 June 58 Sep 58 Iu progress.
o
Tocstions
CIA/BR-GR
. L AIX1A%- 28X 1A9a S
Fh.169%  Inter- _ 25 July 58 Sep 58 In prograss.
national, QIBD, DH;P
Hegys. of Cage
dov. Uen. Asia K~56L0
6/x dtd. 16 July 59
a..1697 1nascators [ /eye 18 Ave 58 sep 58 Maps initlated 22 Aug.
Sev . THREM/ 25X1AQ Fipal product to be
ICEM Syetems a briefing mepS.
afs
4:..1698  Bupport for ¢G/5 SR/6,DD/P 22 Aug 58 Continuing York begun on

UBER civy

gtaff
LBNE R

Etalinabad, Rige,
Tallin, and Alma’At'a.

e 2

Population W 08L/Bb/iCcE

Belacted
Suviet Cltles
XA SRR

29 Aug 53 Open

Sanitized - Approved For Release3CIA-RDP61-00391R000200050004-0
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Sanitized - Approved For Reldase TGIA-RDP61-00391R000200050004-0
' NIS Coordinntion Staff - 2 September 1958

Chapter IX
Project Project Coordi~ Dote Contribution
Ko, Title nator Initiated Due CIA Due OBX Remarks
Z2oXTAYa )
60.1365 WIS 55 B 5 Jul 57 Apr 58 Oct 58 Contributions received:
Ethiopia, All,
Eritres,
the Somalilands
Oa
60.1566 NIs 2 “ 15 Jul 57 May 58 Nov 58 Contributions received: °
Treland _ _ All except HO-Oceanography.
25X1A9a
60.1567 WIS 102 - 15 Jul 57 Jun 58 Jan 59 Contributions received:
3.W. Pac. Is. All except HO-Charts (text
HO~Ocenog. {text), and ACIC grephics.
e 2226A92

15 Jul 57 Aug 58 Feb 59 Contributions received:
AW3, USASTA, AMS-MGB.

15 Jul 57 Sep 58 Mar 59 Contributions received:
USASYA snd AWS

60915’[0 NIS 101 15 Jul %7 Oct 58 Apr 59 Contributions received:
W. Pac. Is. USASTA.
60.157L. NiS 258 15 Jul 57 Nov S8 Jun 59 This project number
Malts formerly assigned to
Iraq.
60.1683 mis 3oM 1L Jul 58 Mar 59 Aug 59
Trag
60.168L §is 13aM 1 Jul 58 Apr 59 Oct 59
B, Geruany
60.168% WIS 76 1 Jul 58 Moy 59 " Nov 59
Costa Rica
25X6a9a

60,1686 - 1 Jul 58 Jun 59 Jan 60

Sanitized - Approved For Releasge :.CIA-RDP61-00391R000200050004-0
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Sanitized - Approved For Reléa8<€+-RCFATRDP61-00391R000200050004-0

NIS Coordination Staff - 2 September 1958
Chapter IX continued

Project Project Coordi- Date Contribution

No. Title nstor Initiated Due CIA Due OBI Remarks
60.1687 NIS 50C 1dul 58  Aug 59 Feb 60
Fr. W. Africa
60.1688 NI 531 1Jul 58 Sep 59 Mar 60
Egypt
' 25X4A2g
60.1690 NIS 50B 1 Jul 58 Nov 59 Jun 60

Nigeria and
Br. Cameroons

Sanitized - Approved For Releasg;: CIA-RDP61-00391R000200050004-0
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NIS Coordinstion Staff - 2 September 1958
Section 19 of Chapter I

Project Project Coordi-~ Date Contribution :
No. Title Jator Initiated Due CIA Due OBL Remarks
60.1616 NiS 24 3 Jan 58 15 Jul 58 Aug 50 Contributions received:
Greece All. Study will go to
OBI in Septenber.
2eox4AS e ~
60.1617 NIS 41B 3 Jan 58 15 Aug 58 Sep 58 Contributions received:
So. Korea All except HO-Oceanog.
25%1;
60.1618 NIS 41A 3 Jan 58 15 Oct 58 Nov 58 Contributions received:
Wo. Kores USASIA.
25X TAIA
60.1619 NIS 2 - 3 Jan 58 15 Dec 57 Jan 59
Irelsnd
26:%1+A5a .
60.1620 Nis 20 - 3 Jan 58 15 Jan 59 Feb 59
Albania
! I ENLOA 25X1 Aga
I LINDVA .
. 60.1621 - - 3 Jan 58 16 Feb 59 Mar 59
2XAASa
60.1622 NIiS l%ﬁam- 3Jan 58 16 Mer 59 Apr 59
E. Ger
25X 6 2BX AT
60.1623 15 Apr 59 May 59

3 Jan 508

Sanitized - Approved For Relea§tié CIA-RDP61-00391R000200050004-0
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WIS Coordination Staff - 2 September 1958
Section 19 of Chapter I ANNUAL

Project Project Date fontribution _
Wo. Title - _pator Taitiated Due CIA Due OBI Remarks
60.1668 NIS 39A ﬁ 12 Jun 58 15 Aug 58 15 Sep 58 Contributions recaived:
Com. China A1l except HO~Oceanog.
25X TA9E
60.1669 NIS 27 - Jun 58 15 Sep 58 15 Oct 58
Turkey
60al.670 NISs 42 - 12 Jun 58 15 Get 58 15 Nov 58
Thailand
25
go.1611 ws 1 [ 2w w»wovss 15D 2
Sweden
_ P5X1ASa
60.1672 NIS 26 12 Jun 58 15 Dec 58 15 Jan 59
ws 26 [
60.1673 NIS 9 - 12 Jun 58 15 Jan 59 15 Feb 59
Spain
60.167TF NIS 36 - 12 Jun 58 16 Feb 59 15 Mar 59
Pakistan
25X 1A%a-
60.1675 NIS 19 - 12 Jun 58 2 Mar 59 1 Apr 59
Hungasy
2
60.1576 NIS 33 - 12 Jun 58 16 Mar 59 15 Apr 59
Tran
. A0.167T7 KIS 18 Jun 58 15 Apr 59 1% May 59
‘ : {zechoslovakis
; a
| 60.1678 NiS 3 12 Jun 58 15 May 59 15 Jun 59  NIS 4, Netherlauds,
| France changed to NIS 3, France,

by Committee.

Sanitized - Approved For Release ;-CIA-RDP61-00391R000200050004-0
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Special Repearch Staff - 2 September 1958

Froject Project Date Date to be
Fo. 2&&5 Cn Requester Initilated Issued Status of Work
69.908 ER-6, 12, 13, and 1k
ontract not yet published. ER-1% ms was
made availsble to AFCIN 202X to
forestall duplication of effort by
a USAF-sponsored library research Job. :
69.1189 Manual:Geod. Self~ Oct 53 AFCIN and DD/P have
Photogra., Cartog. initiated interest in 1ts cons
CIA/RR-GR pletion. Delayed.
25X TAST
69.1279 Satellite Self- Rov 5% Delayed.
Geodetic Actlv. initiated
since Sofia cond'.
66.131% L. Am. W AMS 10 Feb 55 Continuing
. Boundary
Froblems
69.1321 Critique, Self? Mar 55 Open To be issued as
Molodenskiy’s infitiated tranglatioan.
"Bagic Problems :
of Geod., Gravimetry"
25X TASa N
60.1361 Antarctica Self- Jul 55 Continuing
initiated
25Xt »
60.1362  I6Y Self- Jul 55 Continuing
initlated to 1959.
25X6A 4-
60.1568 - 15 Jul 57 Contribution due GG/C
7 Avg 58.
Ch. IX
25XTA9a »
69.1577 Accuracy, Kavy 5 Aug 57 Open Staff chief iz reviewing
target positioning draft.
inside USSR
G/E

Sanitized - Approved For ReLe%

%;% RDP61 -00391R000200050004-0
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Special Research Sta:ff,-f__? Septenber 1958

Froject  Project Date Date to be
. Title ﬁzlm y8t Requester Initiated TIssued Status of Work
RYa
€9.1655 Activ. of Self- 21 July =8 A prelimivery report to )
Hon-Sov. initiated : be prepared for the U. S.-
in Antarctica Proposed conference on
during IGY Anterctica, in October.
CIA/RR-G .
25X1A%a-
£0.168L. Fossible - D/I/RR 18 June 58 Sep 386 A preliminary plotting
Soviet : of renge curvesg showing
ICPM areas where US targeis
Locations pight be hit with USSR ,
CIA/RR-GR missiles of various runges.
2B XA-ABA.
60.1685 KIS 76 _ 1 Jul %8 Due G3/C May 59.
Costa Rica
Ch. IX
25X1A9a
69.1632 Current - Project initiation memo
Dev. in to be submitied.
Geodesy, eto. Project to bring ER-1 and 3 up to
in USSR date.

Sanitized - Approved For Relgas :zCtA-RDP61-00391R000200050004-0

f
¢



